From: Ramboll Environ [nsteenhaut@ramboll.com]

To: eemery@ramboll.com; jyeung@ramboll.com; jvitale@ramboll.com; hwayland@ramboll.com;
jcastellani@creamerenvironmental.com; gkowalski@creamerenvironmental.com;
George.Horvat@exeloncorp.com; Lisa.Pfeifer@pepcoholdings.com; Richard.Blackman@pseg.com;
PEisenhauer@pplweb.com; rubind@coned.com; Electrkeith.s.wesselman@constellation.com;
djordanger@hunton.com; nsteenhaut@ramboll.com; TCawley@creamerenvironmental.com;
bondcd@cdmsmith.com; Geiger, William; glaziersd@cdmsmith.com; walter@raclic.com; joe@racllc.com

Subject: Report 3340011G-10 for project Metal Bank
Date: Thursday, May 19, 2016 5:18:05 PM
Attachments: Turbidity_Monitoring_20160519.pdf

3340011G-10.pdf
Stone_Delivery Tickets 20160519.pdf

Enclosed please find the Daily Report for 2016-05-19 for project Metal Bank .

Thanks,

http://archisnapper.com
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Cre%,ner Environmental, Inc.

12 Old Bridge Road, Cedar Grove, NJ 07009 CEl Job #16-0463
Metal Bank NPL Site
Philadelphia, PA
Turbidity Monitoring Form

Date: \5/9 //(, Name of Person Performing Monitoring: Sheve flﬂr{f

i’ 7
Please Circle Active Rip Rap Installation Locatlon: Zone 2 Zone 3
Please circle “Initial” if this is the first day of work in the zone indicated above, if so monitoring is to be every 2 hours: Initial

I epthof | | Depthof [ Depthof |  [Depthof| | Depthof Depth of

Reading Reading Reading Reading Reading Reading

Time Below MIUP Below M!DN Below | Intermediate | Below | Intermediate | Below M2UP Below M2DN
surface | (NTU) | Surface | (NTU) | Surface UP (NTU) Surface DN (NTU) Surface | (NTU) | Surface | (NTU)
(Ft) (Ft) (F§) (Ft) (Ft) (Ft)

I

b/ & | 157 [Pblo| 2 sf.2 [7°5"] 98
200 | Q6 /07 | B qq,?“é W IO ?;«if

EXs

If the level of turbidity at the down gradient location Is 15% greater or more than 35 NTUs greater than the level at the up-gradient location,
whichever is greater, CEl will notify the Construction Manager and RA Consultants LLC immediately for re-evaluation of work activities.

During low tide or when the water depth is not adequate for the boat to operate, monitoring will be suspended at that time and noted as “Low Tide".
If turbidity is detected at M'UP, CEl will monitor at the Combined Sewer Overflow (CSO) outfall as well as within the turbidity barrier.

Depth Depth Depth Depth Depth Depth
of of of of of of
Time | Reading [ CSO | Reading | Inside | Time | Reading Cso Reading Inside Time | Reading | CSO | Reading | Inside
Below | Outfall | Below | Turbidity Below | Outfall | Below | Turbidity Below | Outfall | Below | Turbidity
Surface | (NTU) | Surface | Barrier Surface {NTU) | Surface Barrier Surface | (NTU) | Surface | Barrier
(Ft) (Ft) (NTU) (Ft) (Ft) (NTU) (Ft) (Ft) (NTU)
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Ramboll Environ
R A M B L L 20 Custom House Street
Suite 800

E NVI RO N Boston, MA 02110

Daily Report For 2016-05-19

Metal Bank

Sheetpile Repair

Cottman Avenue
Philadelphia, PA (US)

Report number: 3340011G-10
Date: May 19, 2016 01:08 PM

Status

05/19/2016 (Thursday) - Day 7 of R6 stone installation in Zone 2; Day 2 of R6 stone installation in Zone 1; Day 8 of overall R6 stone
installation. CEl conducted turbidity monitoring two times over the course of the day. Surveyor on-site to survey targets and stone placement
progress. The crane was used to perform R6 stone placement in Zone 2, in the areas between Targets E and F and between Targets D and
E. The long-reach excavator was used to perform R6 stone placement in Zone 1. The production rate for the crane is currently approximately
3 times slower than that of the excavator. Therefore, CEIl will replace the existing clamshell bucket on the crane with a grapple attachment
tomorrow.

Details of Construction Activities

0630 to 0700 - Ramboll Environ (June Yeung), CEI, and CDM Smith (Chris Bond) on-site. Subcontractors for crane operation (Thackray) and
surveyor (Weber) also on-site.

0700 - CEl performed health and safety meeting.

0700 to 0900 - CEI mobilized boat to the City boat launch area, began turbidity monitoring, and adjusted turbidity boom in Zone 2. CEI
performed turbidity readings one more time during the day and provided the turbidity monitoring form at the end of the day. Turbidity readings
did not exceed the performance criteria throughout the day.

0720 to 1500 - CEI performed stone placement in Zone 2 with the crane, in the area between Target E and Target D and between Target E
and Target F. CEl closely directed crane operator during stone placement throughout the day since approximately 1030.

- CEl simultaneously placed stone in Zone 1 with the long-reach excavator. The reach of the long reach excavator was insufficient to be able
to place the stone from the heights specified in the contract documents. Alternately, stone placement was performed at a height of
approximately 5.5 feet from the top of the sheetpile wall; CEl used a tape measure to monitor the height of the excavator bucket during stone
placement.

- Stone placement by the crane is currently approximately 3 times slower than stone placement by the long reach excavator. Therefore, CEIl
will replace the existing clamshell bucket on the crane with a grapple attachment tomorrow to increase production rate.

0815 to 1025 - Stone placement by the crane was halted because a pin that is part of the clamshell bucket needed to be replaced. A service
truck arrived and repairs were conducted.

1025 to 1200 - Will Geiger of EPA on-site.

1505 - Chris Bond of CDM Smith off-site.

1530 - CEl off-site.

1600 - June Yeung of Ramboll Environ off-site.

The Week Ahead

Friday 5/20
R6 stone placement. CEI will also replace the clamshell bucket currently on the crane with a 2 cubic yard crane grapple attachment to
increase production rate.

Monday 5/21
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R6 stone placement

Tuesday 5/22
R6 stone placement

Wednesday 5/23
R6 stone placement

Thursday 5/24
R6 stone placement.

The following activities will also take place next week, although the exact dates are currently unknown:

- Waler delivery

- Dock builders on-site to install wooden float stages for waler repair and to perform other preparation work
- Surveyor on-site for two days

Contacts and people present

Role and company name Name Contact information

Oversight Eric Emery 609-961-1363

[Ramboll] eemery@ramboll.com

Oversight Joe Vitale jvitale@ramboll.com

[Ramboll]

Oversight June Yeung 609-977-5899

[Ramboll] jyeung@ramboll.com

CEI Project Superintendent John Castellani 201-522-5089

[Creamer Environmental, Inc.] jcastellani@creamerenvironmental.com
CEI Project Manager Gary Kowalski 201-376-7153

[Creamer Environmental, Inc.] gkowalski@creamerenvironmental.com
Laborer Laborer 1

[Creamer Environmental, Inc.]

Laborer Laborer 2
[Creamer Environmental, Inc.]

Laborer Laborer 3
[Creamer Environmental, Inc.]

Laborer Laborer 4
[Creamer Environmental, Inc.]

Ramboll Project Manager Nicholas Steenhaut 617-946-6109

[Ramboll] nsteenhaut@ramboll.com
EPA Oversight Chris Bond 484-354-4754

[CDM Smith] bondcd@cdmsmith.com
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EPA Oversight David Depolo David.S.Depolo@usace.army.mil b 4
[USACE]

EPA Oversight Steve Glazier 484-343-6912 b 4 v
[CDM Smith] glaziersd@cdmsmith.com

EPA Oversight Travis Fatzinger Travis.T.Fatzinger@usace.army.mil b 4

[USACE]

EPA Oversight William Geiger Geiger.William@epa.gov v v
[USEPA]

Design Engineer Joe Caciola joe@racllc.com X v
[RAC]

Design Engineer Walter Papp walter@racllc.com b 4 v
[RAC]

Operator Operator 1 v

[Creamer Environmental, Inc.]

Operator Operator 2 v
[Thackray Crane Rental, Inc.]

Oiler 1 Oiler 1 v
[Thackray Crane Rental, Inc.]

Visitors

Will Geiger (EPA)

Surveyor (Weber)

Crane repairmen (Thackray)

Hauling trucks for R6 stone
Refueling truck

Equipment On-Site
CASE CX250C Long Reach Excavator
CASE 821F Loader

CAROLINA SKIFF 19DL.X Boat
American 9310 Lattice Boom Crane

Material Tracking

Twelve (12) loads of R6 stone, totaling 259.44 tons, were imported. Approximately 180 tons were placed today, with 40 tons in Zone 2 and
140 tons in Zone 1.

A total of 1691.09 tons of R6 stone has been delivered to date. Approximately 940 tons have been placed to date.

Observations
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Remark Description Assignee(s):
Rip-Rap

v R6 stone placement (see pics below)

[3.1]
R6 stone placement in Zone 2 (facing North).
R6 stone placement in Zone 2, between Targets E and F (facing R6 stone placement in Zone 2.
East).
X R6 stone stockpile CEl continued to address some of this concern today and will address the rest John Castellani
extends beyond tomorrow.
crushed stone pad
[7.1]

Stockpiled R6 stone on crushed stone pad in Zone 2 (facing
South).
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v Creation of holes CEl proposed to burn six holes, each approximately the size of a quarter, near the top of the sheetpile wall

near the top of the to install wooden float stages for the dock workers to stand on during waler repair. These float stages would
sheetpile wall for the replace the originally proposed sand bags and wooden platform described in the contract documents.
installation of float

stages [10.1] Walter Papp of RAC indicated that this modification is acceptable as long as surface water or soil is not

expelled from the holes created and that the holes will be repaired after the work is complete. Will Geiger of
the EPA indicated that this modification is acceptable as well.

General / Other

X Diesel oil spilled Affected area cleaned up based on visual observations. Cleanup materials John Castellani
onto asphalt awaiting disposal.

pavement in staging

area [4.1]

Testing and Monitoring

Weber was on-site today to conduct surveys of the sheetpile wall targets and the riprap berm. Results will be shared as soon as they
become available. CEI provided today's turbidity monitoring data. These data indicate that there were no exceedances of the performance
criteria.

Documents

Description Status Date Responsible

Baseline Bathymetric Survey Received 05/09/2016 John Castellani
Baseline Wall Survey Received 05/09/2016 John Castellani
Turbidity Monitoring 05/10/2016 Received 05/10/2016 John Castellani
Stone Delivery Tickets 05/09/2016 Received 05/09/2016 John Castellani
Turbidity Monitoring 05/11/2016 Received 05/11/2016 John Castellani
Stone Delivery Tickets 05/11/2016 Received 05/11/2016 John Castellani
Stone Delivery Tickets 05/10/2016 (Revised) Received 05/10/2016 John Castellani
Stone Delivery Tickets 05/12/2016 Received 05/12/2016 John Castellani
Turbidity Monitoring 05/12/2016 Received 05/12/2016 John Castellani
Turbidity Monitoring 05/13/2016 Received 05/13/2016 John Castellani
Turbidity Monitoring 05/16/2016 Received 05/16/2016 John Castellani
Stone Delivery Tickets 05/16/2016 Received 05/16/2016 John Castellani
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Stone Delivery Tickets 05/13/2016 Received 05/13/2016 John Castellani

Wall and Rip Rap Survey 5/16/16 Received 05/16/2016 John Castellani
Turbidity Monitoring 05/17/2016 Received 05/17/2016 John Castellani
Turbidity Monitoring 05/18/2016 Received 05/18/2016 John Castellani
Stone Delivery Tickets 05/19/2016 Received 05/19/2016 John Castellani
Turbidity Monitoring 05/19/2016 Received 05/19/2016 John Castellani

General conditions

Disclaimer: Information contained in this Field Observation Report has been prepared to the best of our knowledge according to observable
conditions at the site.
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